



Aperi Marketing Community Monthly Meeting Open Standards Workgroups

Martine Wedlake
June 2008

General Status

- Workgroups are meeting on regular schedule as posted in wiki
http://wiki.eclipse.org/Aperi_Open_Standards_Workgroups
- Workgroups have minutes, agendas and work pages to keep people informed of activities.
- Work pages are used for people to insert thoughts, ideas, comments. You don't have to attend meetings or join workgroup to post into the work pages. We'd love to include more input.

LIC Enablement

- **Meetings**

- Every Other Wednesday at 1pm PT / 4pm ET
- Next meeting is July 9

- **Status**

- Completed and reviewed the write-up of proposal for SMI-S enabled LIC enablement; now working on scoping document submission to SNIA.
- Working on Peer-to-Peer LIC Descriptor File definition for deployments not using SMI-S. Added this requirement as we worked through the SMI-S use case.

- **Schedule**

- | | | |
|----------------------------------|------------|-----------------|
| ▪ Phase 1: Brainstorming | – April 16 | COMPLETE |
| ▪ Phase 2: Develop Proposal | – May 14 | COMPLETE |
| ▪ Phase 3: Whitepaper/Writeup | – June 11 | COMPLETE |
| ▪ Phase 4: Peer-to-Peer Proposal | – August 1 | On Track |
| ▪ Phase 5: Submission to SNIA | – August 1 | On Track |

Production Ready Task Force

- **Meetings**

- Every Other Friday at 1pm PT / 4pm ET
- Next meeting is July 18

- **Status**

- The list of work items have been presented to the SNIA PRTF and lots of feedback was generated.
- The Aperi PRTF is working through the feedback to prioritize the items that need more work.

- **Schedule**

- Presentation for SNIA - April 30 **COMPLETE**
- Prioritize feedback from SNIA - August 1 **On Track**

CMDB/COSMOS Integration

- **Meetings**
 - Suspended
- **Status**
 - The workgroup has met it's objectives and is now suspended
- **Schedule**
 - Phase 1: Minimalist MDR – April 3 **COMPLETE**
 - Phase 2: Core Object Support – May 1 **COMPLETE**
 - Phase 3: Object Relationships – May 29 **COMPLETE**